SAS Superstructure

Run date 22-Nov-14

Location: 04-SF-80-13.2/13.9 Time 4:17PM
Client Name: CalTrans
&ftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

) . 04-0120F4
Diary #: Const Calendar Day: Date: -Jun-

y 136 e y 283 . 18-Jun 2019 Frld.ay 04-SF-80-13.2/13.9

Inspector Name: He, Philip Title: Transportation Engineer Self-Anchored

Inspection Type:

No Inspection

Suspension Bridge

Shift Hours:  07:00am  05:30 pm Break: Over Time:  02:00

Federal ID:

Location:

Reviewer:  Mathur, Lalit Approved Date: 11-Apr-11 Status: Approved
Weather

Temperature 7 AM

Precipitation

Working Day If no, explain:

12 PM

4PM

Condition

04-0120F4 Bid Iltem: 056 W-L05-OBG.056 W Line Lift 05 OBG Erect structural steel (bridge box girder)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM JAMES BENNINGHOV 0.00 0.00 0.00 0.00 D
Ironworker APP AUGIE SOLIS 0.00 0.00 0.00 0.00 D
Ironworker JNM BARRY ROTHMAN 0.00 0.00 0.00 0.00 D
Ironworker FOR CARLOS VALVERDE 0.00 0.00 0.00 0.00 D
Ironworker APP CHRISTOPHER BISKNER 0.00 0.00 0.00 0.00 D
Ironworker FOR DARRYL WEBB 0.00 0.00 0.00 0.00 D
Ironworker JNM AARON KENT 0.00 0.00 0.00 0.00 D
Ironworker JNM ENRIQUE ROBLES 0.00 0.00 0.00 0.00 D
Ironworker FOR CARLOS VALVERDE 0.00 0.00 0.00 0.00 D
Ironworker JNM JOHNNY CALZASCIA 0.00 0.00 0.00 0.00 D
Ironworker APP JONATHAN CANITES 0.00 0.00 0.00 0.00 D
Ironworker JNM KEVIN RATCLIFF 0.00 0.00 0.00 0.00 |:|
Ironworker APP MATTHEW COCHRAN 0.00 0.00 0.00 0.00 D
Ironworker JNM STANLEY DALIE 0.00 0.00 0.00 0.00 D
Ironworker FOR EDWARD MEYER 0.00 0.00 0.00 0.00 D
Ironworker JNM DECLAN TREANOR 0.00 0.00 0.00 0.00 D
Di ary: Dispute
Work description. 056 W-L05-OBG.056 —~
1. Reviewing Submittal 1503 Rev. 35 and draft the state letter for the response of this submittal.
2. Continuous to splice the temp. truss segments 6 and 7 at Pier 7.
3. Erection of T1 temporary tower's tower crane. Aaron's group about 6 iron workers working there. Ed
Meyer's group working with lifting.
4. False work of forming the closure pour between OBG 1W and W2 cap beam.
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